AD/TD Joint Projects Meeting
Wednesday, 19 April 2005, 1:15 PM
Club 157, Trailer 157

Present: Paul Czarapata, Dave Harding, Peter Garbincius, TJ Gardner (scribe), Jeff
Spalding, John Zweibohmer

Review of Tasks and Priorities

OrBump #203

ORBO001 was overheated during DC testing at the Magnet Test Facility. Work to repair is
underway. ORB002 is complete to current drawings and will be tested at low voltage.
Design of a water cooled power lead is being developed. If approved, all OrBump
magnets and conductor sub-assemblies will be reworked to include this improvement.

WQOB #295

The main and trim coils for WQBO001 are wound and 2 of the 4 insulated awaiting
impregnation. The first core is welded and core production will proceed for the first
magnet. The first beam tube is being inspected at Fermilab.

Debuncher Kicker #225

The beam tube mandrel was received and inspected. This will be shipped for the casting
of the 15 ceramic tubes.

2-m Solenoid #342

The outer shells are available from being reworked. Assembly and potting will proceed as
fill-in work.

LEP Correctors #274 & #351

The potting of the remaining 20 coils will resume now that an approved epoxy recipe and
procedure has been developed.

ILA #181
The cores of ILAQ018 are assembled. Heaters and manifolding continue.

Next Meeting: (TBD) 2005, 1:15 PM
Club 157 in Trailer 157



